Scrum Meeting	Date	Notes
	12/2	Created first sprint; agreed to be due Thursday 12/4
		Discussed universal webpage layout and color scheme, implemented nav bar onto webpages.
	12/4	Started and completed footer.
		Figured out why the font would not be implemented on both Macbook and Windows computers.
	12/6	Finalized footer and logo image.
		Made sure that everything looked synonymous on homepage, art page, and apparel page.
		Discussed work to be done before Sunday: camelCase files on Github, title is to be linked back to homepage on all pages, project summary input from all group members.